District of Columbia ¢l Status of Mount V_ernon Triangle Transportation fand Public Realm
Office of Planning v.i-“.” Design Project Implementation Actions
Fiscal Year 2010

Agency Estimated Starting Year Action - Description Status*
2006

MVTPR-CW-2.4-O:-Public Space: Interim Landscape at Massachusetts Ave/ 3rd
Street/ H Street Intersection : Interim Landscape at Massachusetts Ave/ 3rd Street/ H
Street Intersection (p. 42)

Complete

e

2006
MVTPR-CW-2.4-A:-Roadway: Convert New Jersey Avenue to two-way : Convert New Planned
Jersey Avenue to two-way (p. 42)
MVTPR-CW-2.4-B:-Roadway: Install new bike lanes on K Street and 6th Street : Install In Process
new bike lanes on K Street and 6th Street (p. 42)
MVTPR-CW-2.4-C:-Roadway: Re-route bus to serve northbound and southbound New Planned
Jersey Avenue : Re-route bus to serve northbound and southbound New Jersey Avenue
(p. 42)
MVTPR-CW-2.4-D:-Roadway: Construct and repave key streets : Construct and repave In Process
L Street, K Street, H Street, Eye Street, New York Avenue, Massachusetts Avenue, 5th
Street, 4th Street, 3rd Street (p. 42)
MVTPR-CW-2.4-E:-Roadway: Repave and add median on New York Avenue : Repave Future
and add median on New York Avenue (p. 42)
MVTPR-CW-2.4-F:-Roadway: Repave 6th Street, New Jersey Avenue, and 2nd Street : Future
Repave 6th Street, New Jersey Avenue, and 2nd Street (p. 42)
MVTPR-CW-2.4-G:-Study/Design: Connecting L Street and 3rd Street : Study/Design Future
connecting L Street and 3rd Street (p. 42)
MVTPR-CW-2.4-H:-Study/Design: Support New York Avenue Study recommendations : In Process
Support New York Avenue Study recommendations (p. 42)
MVTPR-CW-2.4-:-Study/Design: 3rd Street/ Massachusetts Avenue/ H Street Future
Intersection : Study/Design 3rd Street/ Massachusetts Avenue/ H Street Intersection (p.
42)
MVTPR-CW-2.4-K:-Public Space: Design and Construct K Street : Design and In Process
Construct K Street (p. 42)
MVTPR-CW-2.4-L:-Public Space: Design L Street : Design L Street (p. 42) § In Process
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Agency Estimated Starting Year Action - Description Status*

MVTPR-CW-2.4-P:-Public Space: Construct Massachusetts Ave : Construct sidewalks In Process
and public space along Massachusetts Avenue (p. 42)

MVTPR-CW-2.4-Q:-Public Space: Construct 3rd, 4th, 5th, H, Eye and L Streets : In Process

Construct sidewalks and public space along 3rd, 4th, 5th, H, Eye and L Streets (p. 42)

MVTPR-CW-2.4-R:-Roadway: Convert 4th Street and L Street to two-way operations : In Process

Convert 4th Street and L Street to two-way operations (p. 42)

MVTPR-CW-2.4-S:-Public Space: Construct New York Avenue : Construct sidewalks Planned

and public space along New York Avenue (p. 42)

MVTPR-CW-2.4-T:-Public Space: Construct New Jersey Avenue : Construct sidewalks Future

and public space along New Jersey Avenue (p. 42)

MVTPR-CW-2.4-U:-Public Space: Construct 2nd and 6th Streets : Construct sidewalks Planned

and public space along 2nd and 6th Streets (p. 42)

MVTPR-CW-2.4-M:-Public Space: Construct Reservations : Construct Reservations (p. Planning Stage
42)

(b (b (b &0 &0

MVTPR-CW-2.4-N:-Public Space: Construct 3rd Street Neighborhood Park : Construct Cancelled

3rd Street Neighborhood Park (p. 42)

e e 4

MVTPR-CW-2.4-J:-Public Space: Design and Construct Neighborhood Center : Design In Process
and Construct Neighborhood Center (p. 42)

Grand Total: 21

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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